Midnite Mine Project Report,
Newmont.

PROJECT: Midnite Mine Remediation REPORT NO:  2021-05

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities,
quality assurance (CQA), quality control (CQC) and engineering activities for the period April 23 - 29, 2021. The
Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security;
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project
Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the project
SharePoint site is available at the following link: () (6)

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period April 23 - 29, 2021

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: Nothing of importance to report.

COMMUNITY LIAISON

¢ Notification sent to Mr. Sherwood for BIA #55 road closure June 07 thru Nov. 51, 2021

e STOI Council visit schedule for May 11, 10:00 a.m. to 12:00 p.m. Five members of the Tribal Council and
the TERO Compliance Officer are scheduled to participate.

e Infectious Disease Plan updated and sent to STOI for approval.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS

Weekly Progress Meeting:
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on
Wednesday, 28 April 2021 at 10:00;

e EPA
e Spokane Tribe of Indians
e Jacobs

e Army Corps of Engineers (USACE)
e Dawn Mining Company (DMC)/Newmont

e WME
e AJAX
e Stantec

Meeting Action Items:
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Midnite Mine Project Report,
April 23 - 29, 2021

EPA asked to receive a copy of the schedule for Pit 4 backfill that was shown during the meeting.
Newmont submitted the schedule on 29 March.

EPA Plan/Document Approvals:

There were no plan/document approvals this time period.

Regulatory Site Visit(s):

Mark Fillius, USACE, was on Site on 23 APR.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of April 23 - 29, 2021, the following activities were conducted:

Newmont excavated, hauled and placed low activity/low reactivity material from the west side of the
South Waste Rock Pile (SWRP) and the Pit 4 Overburden Pile. Newmont placed these materials along
the outside perimeter of the Pit 4 Waste Containment Area (WCA).

Newmont excavated, hauled and placed high activity/high reactivity material from Protore Stockpile 4 into
Pit 4. Newmont placed this material in the middle of the WCA in accordance with the design and
specifications. Estimated quantities, based on load counts, are presented in Table 1.

SLV Earthmovers added a second jaw crusher and continued crushing and screening material from the
Hillside Waste Rock Pile (HSWRP) to produce Drain Gravel, Liner Bedding and Geomembrane Bedding
Material. Newmont hauled these materials to stockpile locations designated in the 2021 Crushing and
Stockpiling Work Plan (Stantec, 2021). Estimated quantities of materials produced are presented in Table
1.

Collection of Quality Control samples from the crushing and screening operation continued with a sample
of Drain Gravel submitted to Budinger and Associates for gradation analysis. Gradations from samples
collected last week conform with project specifications.

Stantec performed Method 9 visible emissions observations at the crushing and screening operation on
the HSWRP on 30 APR. Visible emissions conformed with the requirements in the DCAQMP.

Newmont plated the haul road between the Southwest Topsoil Stockpile and the New Topsoil Stockpile
with gravel received from Highland Quarry.

Northwest Linings continued liner repair activities in the South Pond. Representatives from CQC, CQA
and Vikek Environmental observed liner repair activities. Newmont pumped water from 24 APR storm
event from the east cell to the west cell.

Hi-Tech Rockfall mobilized to site and began installing rockfall protection in Pit 3.

Fogle Pump removed the vertical dewatering pump from the Pit 4 vertical risers.

Stantec performed South Pond Embankment Stability inspection on 23 APR. The embankment remains
stable and movement monitoring points remain within tolerance.

Table 1 — 2021 Production Estimates

Reporting Period Year-to-date Annual
Material Planned |Estimated % of Planned Estimated % of %
Production | Volume! | Planned | Production | Volume? Planned Complete
(yd®) (yd®) (yd®) (yd®)
Haulage to Pit 4
SWRP 32,278 29,092 90% 132,674 160,272 121% 21%
Stockpile 4 0 29,792 -- 202,000 147,644 73% 73%
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Reporting Period Year-to-date Annual
Material Planned Estimated % of Planned Estimated % of o
Production | Volume! | Planned | Production | Volume? Planned Com:)Iete
(yd®) (yd®) (yd®) (yd®)
HSWRP 2,128 196 9% 8,512 2,408 28% 4%
Pit 4
Overburden 4,651 21,952 472% 23,256 42,812 184% 13%
Total 39,057 81,032 207% 366,442 353,136 96% 26%
Aggregate Production
Drain Gravel 8,500 4,984 59% 42,500 16,184 38% 5%
Liner Bedding 0 756 - 8,610 756 9% 8%
Geomembrane 8,500 4,312 51% 42,500 17,304 41% 5%
Bedding
Total 17,000 10,052 59% 93,610 34,244 37% 5%

1 - Truck load assumed to be 28 yd®

Stormwater Pollution Prevention Plan (SWPPP)

e Stantec performed post storm event and weekly SWPPP inspection on 26 APR. Site received 0.62
inches of precipitation on 24 APR. No new BMPs or maintenance activities identified.

Spill Prevention, Control, and Countermeasure Activities (SPCC)

e None.

Equipment Mobilized/Demobilized and Material Delivered

The following equipment was mobilized to the Site during this reporting period.
e JLG Skytrak 10042 Telehandler
e Atlas XATS 400 JDB Air Compressor
e  MultiQuip WT5C Water Trailer

The following equipment was demobilized from the Site during this reporting period.
e None.

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery.

Materials:

The following material was delivered to the Site during this reporting period.
e High Country Fusion supplied HDPE pipe for effluent pipeline.
0 8-in, DR-17 pipe: 6,3500 ft
0 10-in, DR-17 pipe: 2,250 ft
e Highland Quarry delivered 9 loads of clean gravel for plating West Access Road from the Southwest
Topsoil Pile to the West Gate.
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CONSTRUCTION QUALITY ASSURANCE

Dust Control and Monitoring

Midnite Mine Project Report,

April 23 - 29, 2021

Seven dust monitors operated on site at the locations and for the time intervals listed in Table 1 below. There
was no exceedance of the TSP action level during this time-period.

Table 2 - TSP Dust Monitoring Locations during reporting period April 23 - 29, 2021

Status

[Monitor ID Location Description Start Date - s | 2

— c (O] >

= c| s|lo|s|2]|c

Crlol|ldols|E|S1E

ES-1 (stationary) | Midnite Mine Top of Pit 4 03/23/21 | DIN D/N|D/N|D/N|D/N

ES-2 (stationary) | Midnite Mine Southeast Boundary | 03/23/21 | D/N D/N|D/N|D/N|DIN

ES-3(stationary) | Midnite Mine West Boundary 03/23/21 | DIN D/N |D/N|D/N|D/N

ES-4 (roving) Northeast Side of the SCSZ 04/16/21 | DIN D/N |D/N|D/N|D/N

ES-5 (roving) Northeast of the Mid-SWRP 03/24/21 | DIN D/N |D/N|D/N |D/N

ES-6 (roving) East of HSWRP above High Road | 03/23/21 | D/N D/N|D/N|D/N |D/IN

ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 | DIN D/N|D/N|D/N|D/N
ES-8 (stationary) | Spare

D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.) — No Operation
O=0ff - Special Circumstances

* Equipment malfunction (Battery/Power Supply or Other)

Project Documentation
Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNSs), Design Clarification Notices
(DCNs), Non-Compliance Notifications (NCNs), Requests for Information (RFIs), Submittals, and Other Items

received during this time-period are shown in the table below:

CQA Documentation

CQC-CQA Field Acceptance Forms

Acceptance
No.

Title

CQC-CQA Issue Date

None

Project DCNs

DCN No.

Title

Submittal Date

EPA Response Date

None

Project ECNs

ECN No.

Title

Submittal Date

EPA Response Date

2021-01

Monitoring and Control of Phreatic Levels in
the South Pond Embankment

3/19/2021

TBD — Contingent on
Response to
Comments

Notice of Non-Compliance

NNC No. and Title/Description CQA CQA/EPA Response
Dates Date(s)

NNC 2020-01 South Pond Emergency Spillway Grout Close-out TBD NNC 2020-01 Close-
11/5/2020 out Pending
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Grout Placement Tentatively Scheduled for Completion of the
5/12/2021 Supplemental GCS at
GCS-04
Project RFls
CQA/EPA Response
RFI No. Title CQC Submittal Date | Date(s)
2021-01 Electrofusion of HDPE Pipe Joints 4/24/2021 CQA Acceptance
4/29/2021
EPA - TBD
2021-02 Noxious Weed Control 4/24/2021 CQA Acceptance
4/28/2021
EPA Acceptance
4/28/2021
2021-03 Wood Chips on SCSZ Clean Topsoil 4/24/2021 CQA Acceptance
4/26/2021
EPA Acceptance
4/28/2021
Submittals
Submittal No. Title CQC Submittal Date | CQA/EPA Response
Date(s)
01018-43 Total Station Calibration 4/22/2021 CQA Acceptance
4/26/2021
EPA - TBD
Other Iltems
Item Title Comments
Halme Effluent Pipeline Submittals CQA-TBD
Construction 1. HC-02160-01.0 A-Jacks for Bank Stabilization 4/26/2021 EPA - TBD
Submittals 2. HC-01575-01.1 Draft SPCC 4/26/2021
3. HC-02567-01.1 Contech Corrugated Culverts with Variance
Memo (48") 4/26/2021
4. HC-02274-01.1 Geotextiles 4/27/2021
5. HC-01570-01.1 HCI Proposed Addendum to SWPPP
4/27/2021
6. HC-02140-01.1 Proposed Dewatering Plan 4/27/2021
7. HC-02140-01.2 Proposed Dewatering Plan — Bank
Stabilization Methods 4/27/2021
8. HC-01551-01Traffic Control Plan 4/28/2021
Winkler 02273-03 GCS-04 Grout Mix Design CQA -TBD
Construction EPA - TBD

Copies of the updated CQA Logs are located on the project SharePoint site under the 2021 CQA Folder.

Site Inspections

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project
SharePoint site.

Preparatory Inspections / Meetings
Pre-Construction/Preparatory Meeting for the Replacement Grade Control Structure #4 (GCS-04) at the South
Pond Spillway.
Initial Phase Inspections
o HDPE Pipe Delivery for the Effluent Pipeline.
Follow-up Phase and Ongoing Inspections

e Ongoing South Pond Liner Leak Investigation — East Cell inspections with respect to extrusion-welded
patches and caps in the East Cell.
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Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Midnite Mine Project Report,
April 23 - 29, 2021

Report completed and submitted by:

Andrew Liffring, P.E.
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Figure 1 - Excavation and Hauling of Pit 4 Overburden.

i b

Figure 2 - View of Pit 4 from the Pit 4 Overlook (takén on April 26, 2021).
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e i 5!

Figure 3-SLV Earthmrovers crushing and screening operations at the HSWRP

Figure 4 - Drone view of SLV Crushing and Screening Operation.
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Figur 5 — Rock plating the CSZ road with clean rock. ‘

e

Figure 6 - NWL Crew Abrading and Extrusion Welding Patches onto the Primary Liner

Page 9 of 1



Midnite Mine Project Report,
Newmont.

ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE



Midnite Mine RAWP - Three Week Look Ahead Data Date: 30-Apr-21
Print Date: 30-Apr-21

Finsh Apr 25 Vay 02 May 09 May 16
Fi | Sat | Sun | Mon | Tue [ Wed | Thr | Fi | Sat | Sun | Mon | Tue | Wed | Thr | Fi | Sat [ Sun [ Mon [ Tue [ Wed | Thr | Fi [ Sat | Sun | Mon | Tue | Wed | Thr

%
Complete

Actvity ID

17. Excavation and placement of materials into Pit #4 29-Mar-21 A

17-1130

29-Apr-22

7d
17-1240  Excavate and Haul SWRP (Middle Zone Mining -All Phase A) Pit#4 149d  30% @ 29-Mar-21 A 29-Apr-22

18. Complete Repair of South Pond ! 09-Apr-21 A

18-1030  Install South Pond Piezometer 10d 0% @ 17-May-21

Excavate and Haul Pit 4 Overburden Upper section 98% | 13-Apr-21 A 10-May-21

04-Jun-21
28-May-21
18-1040  Support South Pond Pumping Station construction Commision SouthP |~ 25d = 5% @ 23-Apr-21 A 04-Jun-21

18-1080  Repair leaks in the East Cell of the South Pond 6d 75% @ 21-Apr-21 A 07-May-21
18-1090  Pump water from West Cell into the East Cell 6d 0%  30-Apr-21A  07-May-21
18-1100  Repair Leaks in the West Cell 6d 0%  10-May-21 @ 17-May-21

18-1140  Construct Grade Control Structure #4a 9d  90% | 09-Apr-21 A 12-May-21

20. Haul and place Cover material over the Pit#4 WCA 165d ! 29-Mar-21 A| 23-May-22
20-1050  Haul Crushing and Screening Rejects Material to Pit#d Crushing and Screening Rejects Material to Pit#4 160d 4% @ 29-Mar-21 A 16-May-22

20-1060  Produce Geomembrane Bedding for Pit#4 160d 5% = 29-Mar-21 A 16-May-22
20-1070  Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap 165d 5% @ 29-Mar-21 A 23-May-22

26. Construct the new WTP and Pipeline for discharge ! 30-Apr-21 | 27-May-21
26-1260  Haul Topsoil from Southwest Topsoil Stockpile to the New Topsoil 20d 0% @ 30-Apr-21  27-May-21
Stockpile

27. Produce drain rock and other materials necessary for the sub-waste liner syst | 265d ! 29-Mar-21 A| 17-May-22

27-1000  Produce Drain Gravel for Pit 3 161d 5%  29-Mar-21A 17-May-22

27-1030  Haul Drain Gravel, Stockpile (301K cy) 161d 5%  29-Mar-21A 17-May-22 me—— o 55— e

27-1046  Move Waste Stockpile 3 (to make room for Drain Gravel) 5d 0% = 30-Apr-21  06-May-21| —

27-1060  Produce Liner Bedding for Pit 3 20d 8% 28-Apr-2lA 27-May-21| e R e N D S N S = N D S N =

27-1070  Haul Liner bedding to Stockpile for Pit 3 (15,000 cy) 20d 8% 28-Apr-2lA 27-May-21| _— e e e e e e e e

28. Initiate construct of the Pit#3 sump including initial construction of underdrair !- May-21 13 e @ e——————————————eee—————————
| 28-1250  Install rock fall protection ~~~~~ 50d 0% 03-May21 13-ul-21 | ——— S S s
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